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ABC activity based cost estimating

ACWP actual cost of work performed

AFP Approved Funding Program

AL DOE Albuquergue Operations Office

AO Area Office

BA budget authority

B&R budget and reporting

BAC budget at completion

BCCB baseline change control board

BCCP baseline change control process

BCDR baseline change disposition record

BCP baseline change proposal

BCWP budgeted cost of work performed

BCWS budgeted cost of work scheduled

BPR baseline performance report

BRMD Budget and Resources Management Division

CAM cost account manager or control account manager

CBB contract budget base

CD Critical decision

CE Critical event

CERCLA Comprehensive Environmental, Response, Compensation, and Liability Act

CP cost plan

CPI Cost Performance Index

CPR cost performance report

CRB Corporate Review Board

CVv Cost variance

D&D Deactivation and Decommissioning

DOE U.S. Department of Energy

EAC estimate at completion

EA Enforceable Agreement milestone

EM Office of Environmental Management

ESAAB Energy Systems Acquisition Advisory Board

EPA Environmental Protection Agency

ER Environmental Restoration

ERD Environmental Restoration Division

ETC estimate to complete
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EVMS Earned Vaue Management System

FY fiscd year

GPG Good Practices Guide

GPRA Government Performance Results Act

HIPM Environmental Management Handbook for Integrated Project Management
HQ Headquarters

IPABS Integrated Planning, Accountability, and Budgeting System

IPABS-IS Integrated Planning, Accountability, and Budgeting System-Information System
|PL Integrated Priority List

LCAM Life-Cycle Asset Management

LTS Long Term Stewardship

LTSM Long term surveillance and monitoring

MARS Management Analysis Reporting System

M&O Management and Operating Contractor

MLS Master Logic Schedule

MPR Management Performance Report

MR management reserve

MSP Master Summary Plan

MSR Monthly Status Report

NEPA National Environmental Policy Act

NFA No Further Action

NOD Notice of Deficiency

NRDA Natural Resource Damages Assessment

OBS Organization Breakdown Structure

OECM Office of Engineering and Construction Management

OEQOS Office of Environmental Operations and Services

OMB Office of Management and Budget

ou Operable unit

PAD Program Assumptions Document

PBB Project budget base

PBS Project Baseline Summary

PCO Project Control Officer

PCS project control system

PCSD Project Control System Description

PEM Program Execution Module

PEP Project Execution Plan

PL priority list

PMAT Program Management and Analysis Team
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PMB Performance measurement baseline

PRS Potential release site

PSO Program Secretarial Officer

PC Accelerating Cleanups — Paths to Closure

QA quality assurance

QMR Quarterly Management Review

QPR Quarterly Project Review

RCRA Resource Conservation and Recovery Act

RFI Resource Conservation and Recovery Act facility investigation report (RFI)
RMP Risk Management Plan

ROD Record of Decision

SDD Stream Disposition Data

SoOwW statement of work

SPI Schedule Performance Index

SV schedule variance

SWMU Solid waste management unit

TCPI To-Complete Performance Index

TEC total estimated cost

TPC total project cost

TS&D treatment, storage, and disposal facilities
facilties

TSD task scope description or task scope document
VAC variance at completion

VAR variance analysis report

VCA voluntary corrective action

VCM voluntary corrective measure

VECP value engineering change proposal

vVOC volatile organic compound

WA work authorization

WAD work authorization document

WBS work breakdown structure

WPAA Work Package Authorization Agreement
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